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Study Contacts 

 TPB Project Engineer: Carlos Moya-Astudillo; (919) 707-0934; cemoya@ncdot.gov 

 RPO Contact: Patrick Flanagan; (252) 638-3185 Ext. 3031; pflanagan@eccog.org 

 Division 4 Contact: T.M. (Tim) Little, P.E.; (919) 731-7938; timlittle@ncdot.gov 

 Local Contact: Charles S. Brown, Town Manager;  (919) 658-9539 Ext. 107; 

manager@townofmountolivenc.com  

 

Study Schedule  

Start of Study Letter ..............................................................  Complete—November, 2010 

First CTP Meeting .................................................................  Complete—September 8, 2010 

Develop CTP Vision .............................................................  Complete—December, 2010 

Deficiency Analysis ..............................................................  Complete—September, 2012 

Develop Draft CTP ................................................................  December 31, 2013 

Draft CTP to Locals ..............................................................  December 31, 2013 

Local Adoption(s) .................................................................  February 28, 2014 

NCDOT Adoption .................................................................  March 31, 2014 

CTP Maps Distributed ...........................................................  March, 2014 

Documentation ......................................................................  April 30, 2014 

Study Close Out ....................................................................  April 30, 2014 

 

Activities This Quarter 

 Updated CTP maps and Draft Problem Statements 

 

 

Upcoming Activities 

 

 Finalize Draft CTP. 

 Draft CTP to locals. 

 Local and NCDOT adoption. 
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